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June 14, 2005

The Honorable Mary Margaret Haugen
Chair, Senate Transportation Committee
PO Box 40482

Olympia, WA 98504-0482

The Honorable Ed Murray

Chair, House Transportation Committee
PO Box 40600

Olympia, WA 98504-0600

Dear Senator Haugen and Representative Murray:

We are transmitting the Washington State Department of Transportation’s Quarterly Report on
the delivery of the Capital Construction Programs for the quarter ending March 31, 2005. This
transmittal includes hardcopy reports entitled, “Summary of Adjustments to Project Delivery”
and “Project Status (Gantt Charts).” In addition to these reports, the Gray Notebook, Project
Pages and Quarterly Project Reports can be found in an electronic format on our website at
www.wsdot.wa.gov.

While the overall intent of these reports is to communicate the status of each project funded by
the 2003 Transportation Funding Package, they also represent the Department’s on-going
commitment and effort to fulfill the Project Reporting Proviso contained in ESHB 2474, Sections
302, 303 and 304, which was passed during the 2004 legislative session.

In the 2004 Supplemental Transportation Budget, the Legislature included proviso language
(Section 503) allowing the Commission’s adjustment of funds between projects contained in the
2003 Transportation Funding Package. In order to efficiently and effectively deliver this
program, the Department has proposed adjustments for 17 highway projects and one ferry project
this quarter. These adjustments are listed in the Beige Pages of the Gray Notebook. (The
summary table has been attached for your reference and can be found on page 13.) The dollar
adjustment for each project along with a programmatic overview is included in the table.
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The specific reasons for each adjustment have also been provided in the Beige Pages of the Gray
Notebook under the section titled, “Proposed Adjustments to Delivery Planning.” These
adjustments are in alignment and consistent with the criteria established in the Proviso and have

been approved by the Transportation Commission.

Please note that new information has been added to the “Summary of Adjustments to Program
Delivery.” The report now provides both the total change-to-date for a project as well as the
change that occurred within the current quarter. For each project, the “Last Approved” estimate
and “Change from Last Approved” amount have been included to summarize the total change
that may have occurred during the current reporting quarter.

For further information about these reports, please contact Greg Selstead, Director Project
Control and Reporting Office, WSDOT at (360) 705-7130.

Sincerely,

(A

Dale Stedman

Chair

Enclosures

CC:

Senator Dan Swecker
Representative Beverly Woods
Jennifer Ziegler, Transportation Commission
Mike Groesch, STC

Hayley Gamble, STC

Gary Lebow, HTC

Jay Alexander, HTC

Louise Bray, OFM

Robin Rettew, OFM

Bob Fitchitt, LEAP

Paula Hammond, WSDOT/47316
John Conrad, WSDOT/47315
Mike Anderson, WSF/TB-32



